

| | | Task | Task Name | Duration | Start | Finish | Predecessors | | | 1 1 | 1 | 1 1 | 1 1 | ı | June 2021 | 1 |
|-----------|------|------------|--|----------|----------|-------------|--------------|---|---------------------------|--------|----------|----------------|---------|---------|-----------|---|
| 44 | | Mode | Assemble all documents for notebook | 1 day? | 6/4/2021 | 6/4/2021 | 43 | 6 | 8 10 | 12 1 | 14 16 18 | 20 22 | 24 26 | 28 30 | 1 3 | 5 |
| 45 | | -5 | Receive project completion form from sponsor | 1 day? | 6/4/2021 | 6/4/2021 | | | | | | | | | | |
| 46 | • | - 5 | Prepare final report | 1 day? | 6/4/2021 | 6/4/2021 | | | | | | | | | | |
| 47 | • | -5 | Prepare and practice final presentation | 1 day? | 6/4/2021 | 6/4/2021 | | | | | | | | | | |
| 48 | • | -5 | Post all info online | 1 day? | 6/4/2021 | 6/4/2021 | | | | | | | | | | |
| 49 | | -5 | Final presentation | 0 days | 6/4/2021 | 6/4/2021 | 42,41 | | | | | | | | | 6 |
| | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| roject: I | Proi | niect1 | Task Inactive Tas Split Inactive Mile | | * | Manual Sumi | mary Rollup | | External Mile Deadline | estone | | Manual Progres | S | | | |
| oject: I | | | | estone | | | | | | estone | | Manual Progres | s | | | |